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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 412 Date: 20-Aug-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 711

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Devon came at 8:10 AM. Crews had to work on the 13
meters diaphragm , work on the 18 meters façade & struts erection , & work on the electro slag weld
repairs . They started at 7:10 AM.

Rory , Alex , Devon , & Richard had to work on electro slag weld repairs , & work on the 13 meters
diaphragm plates .

Rory & Alex had to work on the North & South diaphragm plates for the 13 meters . Rory had to cut
the excess of the plates in order to fit the plates in place . He had to set the track on the North diaphragm
plate , cut 6mm. , clean & grind the side , cope the corners , & repair 3 spots on the edge . He started at
8:05 AM. He was done with the North plate at 11:40 AM.

After that , he had to work on the South diaphragm plate . Following the same procedures as the
previous plates . Crews started to set on the South plate at 11:45 AM. Rory started to cut at 1:40 PM.
He was done at 2:15 PM. One side left to be cut on Monday .

Alex had to grind the edges , & heat the plates .

Devon had to work on the North shear plate . He had to grind & clean the weld . He started at 8:15
AM. & he had to work with all crews & work on house keeping .

Richard had to work on the South shear plate . He had to work on the electro slag weld repair with
the East tower shaft . Richard had to heat excavate , clean , grind the 3rd repair area on the South shear
plate with the East tower shaft . He had to excavate 40 mm. deep X 60 wide X 300 mm. long . He started
at 8:30 AM.

Tony , Augie , Jacob , Kevin , Richard , & Scott had to work on the 18 meters façade & struts
erection .

Augie & Kevin had to work on the barge rigging materials to the side , work with the other crews , &
grind the diaphragm plates .

Tony , Jacob , & Kevin had to prepare the bottom plates to be erected . They had to hang chain
falls , loosen the brackets on the plates , prepare the bolts , remove the rubber plugs from the holes , place
the PTFE where is needed . They started at 7:10 AM. Crews were done at 8:30 AM.

After that , crews had to erect the façade bottom & side plate on the West side . Crews started at
8:45 AM. They were done at 9:00 AM.

Then , crews had to erect the West struts & the top plate . They started at 9:15 AM. Crews were
done at 11:50 AM.

In the afternoon , crews had to erect the North diaphragm plate . Scott flew the plate & set it on the
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13 meters diaphragm at 1:45 PM. Erection crews had to hook the plate to the wench , hook the chain falls ,
pull it to the center, & pull the plate with the chain falls , & set it in place . Crews were done at 2:00 PM.

In addition to that , crews had to grind the coped corners , grind & paint the L & I beams . They were
done at 2:30 PM.

All tower crews had to wrap up their tools & equipments. Crews left at 3:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

8.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

8.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

002083

8.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 8.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00

APP DEVAN MURPHYIronworker 0.00 7.00 0.00 7.00

FOR RORY HOGANIronworker 0.00 8.00 0.00 8.00

JNM RICHARD GARCIAIronworker 0.00 8.00 0.00 8.00

APP Alex BlancoIronworker 0.00 8.00 0.00 8.00
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